PROJECT SUMMARY

Waste Infrastructure Program

CLIENT: ACT GOVERNMENT | **PROJECT VALUE: $550M** | **ENGAGEMENT PERIOD: 2025 - PRESENT**

PROJECT OVERVIEW

Croí provides Senior Commercial Management to Infrastructure Canberra's (iCBR) Waste Infrastructure Program, supporting the Program Director, Waste with the commercial management and contract administration of the ACT's waste infrastructure contracts, including commercial input into procurement planning for the Food Organics and Garden Organics (FOGO) Facility.



Commercial, Program & Contract Management

Croí's Role

Croí personnel were involved in:

- Contract administration - progress claims, payments and variations
- Assessment and settlement of contractual claims
- Contract documents on approved iCBR templates
- Securities, insurances and contract registers
- Monthly reporting and forecasting
- FOGO Facility procurement planning

Key Achievements

- Acting as iCBR's commercial representative in contractual negotiations
- Developing negotiation strategies for senior executive approval
- Assessing and reporting iCBR's exposure to future contractual claims
- Preparing heads of agreement for settlement agreements
- Establishing risk mitigation processes and maintaining risk registers
- Mentoring ACTPS staff shadowing the role through knowledge sharing

Key Interfaces

- Program Director, Waste and iCBR senior executives
- iCBR Finance and business units
- Internal and external legal counsel
- Contractors and cross-functional project teams

Key Outcomes

- Contracts administered in line with contractual requirements and timeframes
- Payments that accurately reflect work undertaken
- Reduced commercial risk and claims exposure for the Territory
- Timely, transparent program reporting
- Lasting commercial capability within the ACTPS